Message

From: Steve Wilson [swilsonwse@gmail.com]

Sent: 7/5/2018 6:52:30 PM

To: Moore, Gary [Moore.Gary@epa.gov]; Jonathan Carroll [jcarroll@lazarusenergy.com]
Subject: Re: Falcon Refinery

1. Tank 7: Disposal of waste placed in roll-off boxes
Scott,

Would you be able to deliver the loads on Tuesday, 8/7 at 11:30am, Thursday, 8/9 at 11:30am,
Monday, 8/13 at 11am and Wednesday, 8/15 at 11am.

Thank you,

Laura Rodriguer

laura.rodriguez@usecology.com

2. Tank 12 (Moved from T13): Treat/dispose of oily water and remove/dispose of any accumulated
tank bottoms (Tricord is working with a third party to get this done)

3. Refinery Piping/Equipment Evaluation/Removal: Evaluate/Remove/Dispose of waste within piping
and equipment (60% complete)

4. Asbestos Evaluation/Removal: Evaluate/Remove/Dispose of Asbestos Containing materials ( No
change)

5. Final Report Plan: Begin preparation of final report for removal action including all information
from 2003 to completion. ( No change)

On Thu, Jul 5, 2018 at 12:43 PM, Moore, Gary <Moore. Gary(@epa.gov> wrote:

Steve:

Based upon on conversations today, you will send me an update on the status of the following activities this
afternoon.

1. Tank 7: Disposal of waste placed in roll-off boxes

2. Tank 12 (Moved from T13): Treat/dispose of oily water and remove/dispose of any accumulated
tank bottoms

3. Refinery Piping/Equipment Evaluation/Removal: Evaluate/Remove/Dispose of waste within
piping and equipment



4. Asbestos Evaluation/Removal: Evaluate/Remove/Dispose of Asbestos Containing materials

5. Final Report Plan: Begin preparation of final report for removal action including all information
from 2003 to completion.

Thanks

Gary W. Moore (65F-ER)
Federal On-Scene Coordinator
U.S EPA Region 6

1445 Ross Ave, Suite 1200

Dallas, TX 75202-2733

Cell: 214.789.1627

MOOre.Cary(@epa. sov




